
Change Number Federal Facility Agreement and Consent order Date
Change Control Form

M-47-03-01 Do not use blue ink. Type or p rint using black ink. June 24, 2003

Originator Washington State Department of Ecology	 Phone

Class of Change
X I — Signatories	 11 — Executive Manager	 III — Project Manager

Change Title

Modification of Hanford Federal Facility Agreement and Consent Order (HFFACO) requirements M-47-00, M-47-01,
M-47-02, M-47-03A, M-47-04 and M-47-06 to accelerate joint agency decisions and schedule establishment
regarding completion of tank waste treatment options.

Description/Justification of Change

This M-47-03-02 change package modifies M-47-00, M-47-01, M-47-02, M-47-03A, M-47-04 and M-47-06 to be
consistent with the Parties concurrent M-62-03-02 Change Request deleting the Phase I and Phase 11 tank waste
treatment concept. These M-47 changes are made to align waste feed operations with other elements of DOE's
tank waste treatment, storage and disposal system.

D

EDMC

Impact of Change

This change request Modifies Hanford Federal Facility Agreement and Consent Order (HFFACO) work
requirements at M-47-00, M-47-01, M-47-02, M-47-03A, M-47-04 and M-47- 06.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, including HFFACO Action Plan Appendix
D, DOE's Annual Land Disposal Restrictions Report, DOE's Tank Farm Closure/Post-Closure Workplan Update and
Hanford site internal planning, management, and budget documents (e.g., DOE and DOE contractor Baselines,
Baseline Change Con trol documents and con tracts.
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M-47-03 . 01	 June 24, 2003
Description/Justification of Change (continued)

Modifications to the M-47 milestone series incorporated into the HFFACO by approval of this M-47-03-02
Change; Request are shown here as either 0jW94 additions, or stfikethmugh deletions.

MS Number	 Milestone Description	 Due Date
M-47 -00	 DOE,--3 -E-& -P-ROJ€GT-4ANF-0RD-MANAGE-"E-At^GC- 4T-RAGT-OR-(P- H'v4G}; AND 	 02/28/2018

ASSOCIATED CONTRACTORS SHALL COMPLETE ALL WORK NECESSARY IN
SUPPORT OF THE ACQUISITION AND P—HAS€-4 OPERATIONS OF HANFORD SITE
HIGH-LEVEL RADIOACTIVE TANK'WASTE TREATMENT, STORAGE, AND DISPOSAL
FACILITIES. WORK INCLUDED UNDER THIS MILESTONE SERIES SHALL INCLUDE
BUT IS NOT LIMITED TO WORK NECESSARY TO: 1.) PROVIDE TIMELY TANK
WASTE FEED TO TANK WASTE TREATMENT FACILITIES, 2.) PROVIDE ADEQUATE
DOUBLE SHELL TANK (DST) SPACE, 3.) PROVIDE NECESSARY INFRASTRUCTURE
INCLUDING SOLID WASTE SERVICES AND SECONDARY WASTE TREATMENT (E.G.
TANK WASTE TREATMENT FACILITY LIQUID EFFLUENTS). SEE ALSO MILESTONE
SERIES M-90-00. THE PARTIES WILL REVISE OR CONFIRM THE DUE DATES FOR
MILESTONES M-47-01, M-47-02, M-47-03, M-47-03A, M-47-04, M-47-05 AND M-47-05A
WITHIN 6 MONTHS OF AUTHORIZATION TO PROCEED (SEE MILESTONE M-62-04).
REVISION, IF NECESSARY, SHALL BE CONSISTENT WITH COMPLETION OF HOT
COMMISSIONING BY -2807; GOA,WEROIAL-0R€,RATIaN S-BY 1/31/201189, AND
COMPLETION OF THE PRETREATMENT AND VITRIFICATION OF NO LESS THAN1.0%a
OF HANFORD'S TANK WASTE BY MASS AND 25% BY--WE-4GWT ACTIVITY PHASE-4
T-RE-,4T-ME4T BY 2/28/2018. COMPLIANCE WITH THE WORK SCHEDULES SET
FORTH IN THIS M-47 SERIES IS DEFINED AS THE PERFORMANCE OF SUFFICIENT
WORK TO ASSURE WITH REASONABLE CERTAINTY THAT DOE WILL ACCOMPLISH
SERIES M-47 MAJOR AND INTERIM MILESTONE REQUIREMENTS. DOE INTERNAL
WORK SCHEDULES (I.E., DOE APPROVED SCHEDULE BASELINES) AND
ASSOCIATED WORK DIRECTIVES AND AUTHORIZATIONS SHALL BE CONSISTENT
WITH THE REQURRMENTS OF THIS AGREEMENT. MODIFICATION OF DOE
CONTRACTOR BASELINE(S) AND ISSUANCE OF ASSOCIATED DOE WORK
DIRECTIVES AND/OR AUTHORIZATIONS THAT ARE NOT CONSISTENT WITH
AGREEMENT REQUIREMENTS SHALL NOT BE FINALIZED PRIOR TO APPROVAL OF
AN AGREEMENT CHANGE REQUEST SUBMITTED PURSUANT TO AGREEMENT
ACTION PLAN 12.0.

M-47-01	 COMPLETE CONSTRUCTION OF THE TRANSFER SYSTEM FROM THE 241-AP TANK 	 03/31/2006
FARM TO THE-SN€-L WTP FACILITY TO SUPPORT THE START OF HOT
COMk,4ISSIONING OF THE P4ASI= 4 TANK WASTE TREATMENT COMPLEX.

M-047-02	 COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR REQUIRED TRANSER 	 313112-0W
SYSTEM UPGRADES TO ALLOW TRANSFER OF FIRST HIGH-LEVEL WASTE FEED TO 3/31/,
THE PRETREATMENT/TREATMENT COMPLEX.

M-47-03A COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR WASTE RETRIEVAL AND 2r2Z 2007
MOBILIZATION SYSTEMS FOR SELECTED INITIAL HIGH-LEVEL WASTE FEED TANK. 3/3112009

M-47-04 COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR REQUIRED TRANSFER 6138/-299
SYSTEM UPGRADES TO ALLOW TRANSFER OF FIRST LOW-ACTIVITY WASTE FEED 3/31/2009
TO THE PRETREAMENT/TREATMENT COMPLEX. INSTALLATION OF THE PUMP
WILL NOT BEwg2 Q'UIRED;UNTIL^`NECESSA,RYTO"SUPPORT WTIPA Aj E FEED
ACTIVITIES;

M-47-05 START CONSTRUCTION OF WASTE RETRIEVAL AND MOBILIZATION SYSTEMS FOR 5/31/2004
SELECTED INITIAL LOW-ACTIVITY WASTE FEED TANK (OTHER THAN AZ-101 AND
AZ-102).

M-47-05A COMPLETE STARTUP AND TURNOVER ACTIVITIES FOR WASTE RETRIEVAL AND 4/30/2006
MOBILIZATION SYSTEMS FOR SELECTED INITIAL LOW-ACTIVITY WASTE FEED
TANK (OTHER THAN AZ-101 OR AZ-102).
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M-47-03-01	 June 24, 2003	 -	 -	 -
Description/Justification of -Change (continued)

M-47-06	 COMPLETE NEGOTIATION OF ADDITIONAL AGREEMENT REQUIREMENTS	 6/30/2010
(.MILESTONES, TARGET DATES, AND ASSOCIATED LANGUAGE) GOVERNING WORK
NECESSARY TO SUPPORT COMPLETION OF TREATMENT COMPLEX F-HP.S€1
OPERATIONS BY 2018.
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